



AGENDA

**Pre-Bid Conference
for
Widen Taxiways F and P4, Relocate Taxiways B and C
at
Boca Raton Airport**

Task 55D

PROJECT FUNDED BY:

Florida Department of Transportation,
Federal Aviation Administration
and
Boca Raton Airport Authority

Tuesday, April 13, 2021

2:00 PM

Boca Raton Airport

1. **OWNER OF PROJECT** **Boca Raton Airport Authority (BRAA)**
Clara Bennett Executive Director
Scott Kohut Deputy Director
Travis Bryan Operations Director

2. **AIRPORT'S GENERAL CONSULTANT**

Ricondo & Associates, Inc.
Bryce A. Wagner, PM (bwagner@ricondo.com)

3. **DESIGN TEAM** **American Infrastructure Development, Inc.**
Mark Jansen (mjansen@aidinc.us)

Quantum Electrical Engineering, Inc.
Amy Champagne, PE (amy.champagne@quantum-ee.com)
Jim Kappes james.kappes@quantum-ee.com
Mike Beldowicz (michael.beldowicz@quantum-ee.com)

4. **BID SUBMITTAL DATE** **Thursday, May 6, 2020; 2:00 pm, Local Time**
Boca Raton Airport (BCT)
903 NW 35th Street
Boca Raton, Florida 33431
Attn: Travis Bryan, Operations Director
Phone: (561) 391-2202 x209

Bid proposals must be submitted on the forms provided by BRAA and accompanied by a bid security in the form of a certified check, cashier's check, money order or a bid bond, submitted on the form provided, in favor of BRAA in the amount of not less than five percent (5%) of the bid price. Bidders are required to submit three (3) sealed copies of their Bid with all required documentation, complete.

5. **BID DOCUMENTS** – Plans, Specifications, and Addenda can be obtained by contacting Boca Raton Airport. Contact Person:

Travis Bryan, Airport Operations Manager
Phone: (561) 391-2202 Ext. 210
e-mail- travis@bocaairport.com

6. **BID FORM**

Allowance Accounts

Line Item 22	General Building Allowance Account	\$50,000 (W 103)
Line Item 46	Electrical: Modify ALCMS	\$15,000 (L 125 5.9)
Line Item 50	Electrical: New Lumacurve Sign Panels and Gaskets	\$20,000 (L 125 5.13)

7. **CONTRACT TERM AND COMPLETION SCHEDULE**

Administrative Activities Period (NTP)	75	Calendar Days
Notice to Proceed (NTP – Construction Period)	90	Calendar Days
<u>Substantial to Final Completion (close-out)</u>	<u>30</u>	<u>Calendar Days</u>
Total (Calendar Days are Cumulative)	195	Calendar Days

Work Hours (Construction)

Night work: 9:00 PM – 6:30 AM, Sunday night through Friday morning
Runway closure requirements and procedures (MOT)

75-Day Administrative Period Activities

- Quality Control Plan
- Safety Plan
- CPM Schedule with Critical Milestones
- Submittals for Long Lead Items
- Procurement time for Long Lead Items (electrical; other)

8. **CONTRACTOR BIDS AND (FAA) CONTRACT AWARD PROCEDURE**

- Anticipated NTP for Contract Work (Administrative period): _____
- Buy American (BF 29/36) Form BID 007; "Waiver" procedures
- Davis-Bacon Wage Rates (FED 001)

9. **DBE PARTICIPATION REQUIREMENTS – Dickey Consulting Services (DCS)**

- 13.85% D/MBE Goal
- Good Faith Efforts

10. **SAFETY AND SECURITY** – Security badges are required to operate on the Airport Operations Area (AOA). Cost per badge is \$25 dollars per badge and shall be considered incidental to the work bid.

11. PERMIT FEES

Contractor shall file Notice of Intent to Florida Department of Environmental Protection (FDPE) for ALL Permits and Licenses required for the Construction Work (SWPPP).

12. BID DOCUMENT CLARIFICATIONS/REQUESTS FOR INFORMATION

All questions pertaining to design and construction must be in writing.

E-mail all questions to: Travis Bryan, Airport Operations Director travis@bocaairport.com

Last date to submit questions is Tuesday, April 27, 2021, 2:00 PM EST.

13. PROJECT SCOPE

Civil site work (Mark Jansen; AID)

- Staging area and gate access (GC-Airport coordination)
- Access and haul route
- Phasing plan
- Widening: Existing taxiway demolition and new pavement geometry
- Relocations: Demolition of existing and reconstruction of new

Electrical site work (Jim Kappes; QEE)

- Demolition of existing electrical systems
- Taxiway lighting and directional signage systems

14. PROJECT SPECIFIC DATA

No work periods (and Airport holidays) – Article 55

Thanksgiving (week)

Christmas/New Year's (week)

15. CONTRACTOR QUESTIONS/CLARIFICATIONS

2021 BRAA 001 Widen Taxiways F and P4; Relocatate Taxiways B and C

Company	Name	Email	Date	Phone
Weekley Asphalt Paving	Gail Floyd	gail@weekleyasp.com	5-Apr	954-680-8005
Hypower Inc.	Donna Valentine	dvalentine@hypowerinc.com	5-Apr	954-917-1404
Allen Enterprises	Bob Welter	bob@airportlights.com	5-Apr	407-857-6778
Cardinal International Grooving	Heather Breece	heather@cardinalgrooving.com	6-Apr	610-825-2200
Florida Blacktop Inc.	Paul Emmans	paul@floridablacktopinc.com	7-Apr	
American Infrastructure Services	Doug McIntyre	dmcintyre@ainfraserv.com	7-Apr	239-961-2004
Ranger Construction	Elena Arango	elena.arango@rangerconstruction.com	7-Apr	407-749-6266
General Asphalt	Daniel Sanchez	daniel@generalasphalt.com	7-Apr	305-592-3480
Crouse-Hinds Lighting Products	Kim Pelletier	kimpelletier@eaton.com	7-Apr	860-683-4371
Hardrives Paving	Bill Stellway	wps@hardrivespaving.com	7-Apr	561-278-0456
Deltek	Jacqueline Sessa	publicrecords@deltek.com	7-Apr	
Stanford Construction Co.	Andre Abdul	a.abdul@stanfordcc.com	8-Apr	954-783-6922
Rosso Site Development	Joseph Rosso	joe3@rossositedevelopment.com	8-Apr	
Triple Nickel Paving		sbaker@triplenickelpaving.com	8-Apr	
Anzco Inc.	John Zak	jzak@anzcoinc.com	8-Apr	754-222-6697
Hughey & Phillips Airfield Lighting	Bruce Miller	bmiller@hugheyandphillips.com	8-Apr	954-658-2659
Atlantic Southern Paving	Billy Gustin	billy@atlanticsouthernpaving.com	8-Apr	954-581-5805
Multi Electric Inc.	Frank Kazienko	fkazienko@multielectric.com	8-Apr	773-772-1900
Construct Connect	Logan Hinto	logan.hinton@constructconnect.com	9-Apr	513-458-8615
Whiting Turner Contracting	Triston Ly	triston.ly@whiting-turner.com	12-Apr	954-776-0800